CENTENNIAL COMMUNICATIONS

3349 Route 148, Building A
wall, New Jersey 07719
732-556-2200

February 6, 2008

Kris Monteith, Chief

Enforcement Bureau

Federal Communications Commission
445 12th Street, SW

Room 7-C723

Washington, DC 20554

Fred Campbell, Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re: Twentieth Quarterly Report of
Centennial Communications Corp. on E911 Compliance

Dear Ms. Monteith and Mr. Campbell:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,!
Centennial Communications Corp. (“Centennial”) hereby files this twentieth
Quarterly Report detailing our progress in deploying Phase I and Phase II enhanced
911 (“E911”) service in our markets. Centennial filed its last quarterly progress
report on November 2, 2007. Because Centennial provides CMRS service both in
and outside of the continental United States, this report is divided into two sections
-- the first explaining the status of Phase II E911 deployment in Puerto Rico and
the U.S. Virgin Islands, and the second part reports on Phase II E911 deployment
in our domestic markets. In addition, we are attaching the Excel spreadsheet
detailing our E911 implementation status.2

L. Puerto Rico/U.S. Virgin Islands

Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B
block broadband PCS license for MTA 25 — Puerto Rico/US Virgin Islands.

1 FCC 02-210, released July 26, 2002.

2 See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on
Wireless E911 Implementation, DA 03-1902, released June 6, 2003.
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Although Centennial initially deployed a network-based solution to effectuate E911
service in Puerto Rico, in 2005, we completely upgraded our system. As part of this
overhaul, we migrated from Lucent to Nortel switches, effectively replacing the
entire network. Consequently, Centennial necessarily switched from a network-
based to a handset-based solution for the provision of E911 services, thus increasing
the overall system reliability and accuracy with which subscribers can be located in
an emergency, through use of GPS-enabled devices in individual handsets.

Centennial provides both Phase I and Phase II E911 service on Puerto Rico.
With respect to the switch to a handset-based solution, we worked closely with the
PSAP in Puerto Rico to make sure that the PSAP’s needs were met as soon as
practicable. Significantly, Centennial committed to maintaining its network-based
E911 solution, concurrent with adapting to a handset-based solution, until
December 31, 2006. Centennial’s GPS-capable handset penetration rate curently is
99%.

Centennial also provides commercial mobile radio service to the U.S. Virgin
Islands of St. Croix and St. Thomas under its B Block license for MTA 25. Each
island is served by a single PSAP; however at this point, neither PSAP has made a
request to Centennial for either Phase I or Phase IT E911 service.

Domestic Markets

Through five different subsidiaries,? Centennial now holds licenses to provide
digital cellular and PCS service in 39 markets in the Midwest and Southern United
States. Centennial provides CMRS in the following six states: Indiana, Louisiana,
Michigan, Mississippi, Ohio and Texas. Centennial utilizes both TCS and Intrado
as its E911 partners and has chosen a network-based solution offered by Andrew
Corporation to deploy Phase II E911 in its domestic markets.

Phase I Service — Centennial continues to make significant progress
initiating Phase I service to PSAPs. To date, we have initiated Phase I E911 service
to 157 PSAPs in our domestic markets. As we have previously reported, Centennial
continues to receive PSAP requests for Phase I E911 service and we continue to
implement Phase I service as valid requests are received. Phase I E911 service has
been fully deployed in our existing Indiana, Michigan and Texas markets. To date,
we have received four valid requests for Phase I E911 service from PSAPs in the
state of Ohio, one of which remains pending. Since the filing of our last report,

3 Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC,
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular
Telephone Company.
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Phase I service has been initiated to the PSAP in Tippecanoe County, Indiana.
Finally, we are working on implementing two Phase I requests - for Richland
Parish, LA and Van Wert County in Ohio, which should be completed this week.

Phase II Service - We are implementing Andrew Corporation’s “Geometrix”
network overlay solution for E911 Phase II compliance in our domestic markets.
Since the filing of our last quarterly report, Centennial has activated five new
PSAPs to Phase II compliance (Fayette County, Indiana; Beauregard, Madison and
and St. Mary Parishes, Lousiana; and Williams County, Ohio). In total, we have
integrated ninety-seven PSAP markets into a “Live” status, and we have seven
markets in various stages of the implementation process. Over the past three
months, we have received two new requests for Phase II service (Richland Parish in
Lousiana and Clare County in Michigan).

Centennial has successfully integrated all Texas PSAPs to Phase II status
that have requested Phase II service. Presently, we have one pending Phase II
E911 service request for Ohio (Van Wert County) and no pending Phase II requests
from PSAPs in Mississippi. Finally, Centennial has pending requests from PSAPs
in Franklin, Newton and Randolph Counties in Indiana; Clare County in Michigan;
and Richland and Vermillion Parishes in Lousiana. Centennial continues to work
cooperatively with PSAPs when we encounter issues that result in delays to the
previously-negotiated mutually acceptable deployment dates (such as Franklin and
Randolp Counties in Indiana).

In sum, Centennial is presently in compliance with all applicable Phase 11
deployment benchmarks, either through meeting the six-month deadline, or
negotiating mutually acceptable alternative deployment dates. Phase I & II
implementation remain a high priority with Centennial for each of the PSAPs in its
domestic markets. Centennial will continue to work cooperatively with PSAPs to
deliver the requested service in a timely and efficient manner.

III. Affidavit

I hereby declare under penalty of perjury that the information provided in
this response is true and accurate to the best of my knowledge, information and
belief.

If you have any questions regarding this report, or require additional
information, please contact me.
Sincerely,
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/s/ William L. Roughton, Jr.
William L. Roughton, Jr.
Vice President, Legal and Regulatory
Affairs
Centennial Communications Corp.
cc: George S. Rice, Jr., Executive Director
APCO International, Inc.
World Headquarters

351 N. Williamson Blvd.
Daytona Beach, FL 32114
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Richard Taylor, President

NASNA

Exec. Director — Information technology Services
NC 911 Board

PO Box 17209

Raleigh, NC 27619-7209

Robert M. Gurss

Director, Legal & Government Affairs
APCO International

1725 DeSales Street, NW, #808
Washington, DC 20036

James R. Hobson

Miller & Van Eaton, PLLC

1155 Connecticut Avenue, NW, Suite 1000
Washington, DC 20036

Counsel for NENA

Dr. Robert Cobb, Interim Executive Director
NENA

4350 N. Fairfax Drive

Suite 750

Arlington, VA 22203-1695



